
Objective Outcome

Model five leadership behaviors to keep teams engaged 
and accountable for results. 

Build strong informal authority that inspires project teams to 
consistently volunteer their best efforts. 

Optimize five fundamental project phases to setup projects 
for success.  

Utilize a consistent process to start and finish high-value 
projects on time and with quality. 

Create shared expectations with key stakeholders.  Influence and engage others to define a clear project scope 
including clear deliverables and risk strategies. 

Adapt to change with flexibility and agility. Model openness and agility to apply proactive change 
management and deliver high-value projects.  

With innovation happening more than ever, the new agile 
project economy requires more and more people across 
organizations to manage projects successfully. The problem 
is very few people receive formal training on how to do it. 

No wonder 65% of all projects fail* each year! 

With best practices from agile and waterfall project 
management, learners will be equipped with the mindset, 
skillset, and toolset to engage team members who may 
or may not report to them in a way that inspires them to 
volunteer their best efforts. 

Success starts with the core agile principle of value—a 
project must deliver value to an organization. Once value 
is established, it is people who make projects successful 
through a consistent process.

Project Management for the Unofficial Project Manager™ 
builds learner’s confidence to consistently start and finish 
high-value projects on time and with quality. 

Project Management for the

Unofficial Project  Manager™

Project PhasesInformal Authority Behaviors

VALUESUCCESS PEOPLE PROCESS

Delivery Options
Project Management for the Unofficial Project Manager consists of three sessions and is available in multiple learning 
modalities including: 

Live In-Person Outline Live-Online Outline OnDemand Outline

Three 2-hour sessions Three 90-minute sessions Three 30-minute sessions



Project Management Institute (PMI)
FranklinCovey is a member of the Project Management Institute (PMI) Authorized Training Partners (ATP) Program. We offer training 
to satisfy the project management education requirement for PMI Certifications as well as Professional Development Education 
units (PDUs) needed by PMI credential holders. 

Session Participants will be able to:

Session 1: Foundation, Scope • See the importance of the unofficial project manager role in today’s world.
• Establish reasons why projects fail.
• Understand the success formula, key informal authority behaviors, and process

phases based on best practices of “waterfall” and “agile” project management.
• Identify, gain access to, and interview key stakeholders.
• Create a unified and accurate scope statement. 

Session 2: Plan • Identify, prioritize, and plan a risk strategy.
• Understand the components of the work breakdown structure.
• Have confidence to try a project management software that enables more

strategic project management.

Session 3: Engage, Track & Adapt, Close  • Create a cadence of accountability to keep project teams engaged.
• Simply document project status.
• Manage scope change.
• Document lessons learned and celebrate to prepare for future successful

projects.

Example Impact Journey

Product Components
• Participant Guide
• Pocket Card Set
• Tools
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The FranklinCovey All Access Pass® allows you to expand your reach, achieve your business objectives, and sustainably impact 
performance. It provides access to a vast library of FranklinCovey content, including assessments, training courses, tools, 
and resources available Live In-Person, Live-Online, and OnDemand. For more information, contact your FranklinCovey client 
partner, visit franklincovey.ph, or call +632-8817-2726.

* Nieto-Rodriguez, Antonio. “The Project Economy Has Arrived.” Harvard Business Review, 14 Nov. 2021.
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